City of Biggs
Agenda Item for the

next regular City Council Meeting
August 13, 2013, 6:30pm

To: Honorable Mayor Date: August 8, 2013
And Members of the City Council

From: Steve Speights, PE - City Engineer

Subject: Monthly Activity Report

6'" Street Bridge

We finally received Caltrans authorization to proceed with construction. The Notice
to Contractors was published in the Chico Enterprise Record on July 31%. The
mandatory pre-bid meeting was held August 8™ at City Hall. Representatives of
fourteen contractors attended and asked questions. The most questions were
focused on the time limits of the Fish and Wildlife Service of October 1% to cease
work in the channel.
The estimated short schedule is as follows:

August 22 --- receive bids

August 30 --- special council meeting to award to lowest bidder

August 30 --- notify contractor of award

Sept 11  --- Contractor submits signed contract and bonds

Sept 13  --- City signs contract and issues notice to proceed

Sept 16  --- Preconstruction meeting

Sept 30  --- Contractor submittals received, contractor mobilized on site
Oct 1 --- no further work in the channel until May 1, 2014

It is unlikely the contractor will be able to do anything significant in the channel
before the time limit, except get de-watering and erosion control measures in place.
I expect contractors will plan on starting construction activities on May 1% next
year.

We have informally talked with Fish and Wildlife and assuming the channel work is
under way, they are receptive to extending the permit time beyond Oct 1%, but
have indicated they will have to follow a lengthy procedure of “formal” consultation
before the permit time can be extended. It is unlikely that can happen before the
Oct 1% limit.

Wastewater Treatment Plant Phase 1 Design/ Funding



90% plans have been submitted to City staff review and a meeting next week to go
over those comments is the next step. Completing details and general specifications
will comprise the final 10%.

The SRF remain hard to satisfy. The current issues are the procedure used to
circulate and receive comments on the Neg Dec Addendum approved by Council
this past spring. They also have asked for clarification of items in the Bond Council
Report.

Wastewater Treatment Plant Phase 2 Funding

The SRF application for Phase 2 was submitted last week. There are some items in
phase 2 that are needed to be completed, such as the environmental process,
before they can be submitted. We have acknowledged those items with SRF and the
schedule when they should be available.

The goal is to have all the elements: funding, design, and property acquisition,
completed in January or shortly thereafter, with construction starting in the spring
2014.



